S0 you wanna submit a

Value Engineering Change Proposal?

In the spirit of partnering, the Department will make every reasonable effort to give
fair, thoughtful, and timely consideration for approval of VECPs submitted for
review.

For consideration of a VECP, the Contractor must submit the seven items listed in
Section 4-3.9.3 of the Standard Specifications, including but not limited to the

following:

A description of the difference between what has been designed by the
Engineer of Record and the VECP change. A written description will be
required, but a good drawing will always expedite the review process and
increase chances for approval. One suggested method would be to take a
plan sheet (or sheets) and highlight the features to be changed and then
draw the proposed changes in red. For simple changes, a good, clear hand
sketch can be enough for consideration.

A detailed cost estimate showing the pay items to be reduced and any new
pay items, along with the associated reduction in quantities.

Preliminary plan drawings and itemized list of changes. Rough sketches as
described above may be submitted for conditional approval of any VECP. For
final documentation, simple changes may be shown on the as-built plans as
field changes, at the discretion of “the Engineer.” For final approval of
complex changes, such as for bridge structures, the Contractor will be
required to submit signed and sealed engineering drawings. The Department
is willing, however, to review the Contractor’s concept before he spends time
and money on engineering calculations and drawings, and is willing to meet
with the Contractor and/or the Contractor’s Engineer to discuss the ultimate
approval of the change.

The last date that the contractor can receive approval and still make the
change without impact to his schedule. FDOT District One will always try to
get an answer within two to three weeks, however, the Specifications require
that we know the “drop-dead” date.

The above summary is provided for general information only. This does not replace

or supersede the contract documents for any project.




